
PROJECT 12 WORK PLAN
AUTOMATED BOOKING SYSTEM

Activity Date to be
Accomplished

Responsible Entity √√

Attend Orientation Session at DMACC and:

• Complete project team assignments
 
• Complete work plan & project plan
 
Plan and schedule meetings

May 20-21, 1997 All Project Teams
Citizen Council
Steering Committee
IITT Work Groups

State Identification System Grant
completed and submitted to the Bureau of
Justice Assistance

May 30, 1997 Public Safety

Determine the outside resources necessary
and incorporate into work plan, business
plan, and budget

June 1, 1997 Project teams

Identify ways the team will communicate
with each other & other interested groups
and incorporate into work plan

June 1, 1997 Project teams

Completed project plans, budgets and
work plans to IowAccess staff by June 9,
1997

June 9, 1997 Project teams

Project plan, work plan, and project
budget completed (first version)

June 9, 1997 Project teams

Work plan completed (first version) June 9, 1997 Project teams

Present business plan, work plan, &
Budget to Steering Committee Quarterly
Meeting (morning)  - - Committee will
provide constructive feedback on project

Week of June 16 or
23, 1997

Project teams

Present business plan, work plan, &
budget to Law Enforcement Advisory
Group

Week of June 16 or
23, 1997

Law Enforcement
Project team leads,
SPPG

Adjust plans as necessary to reflect
comments of Steering Committee and Law
Enforcement Advisory Groups

June 30, 1997 Project teams

Issue purchase orders through the
General Service Administration and
through Public Safety on the State
Identification System Grant

August 1, 1997 Project teams

Law Enforcement Committee meeting September 15, 1997 Project team leads,



SPPG

Activity Date to be
Accomplished

Responsible Entity √√

Site preparation at local law enforcement
receiving livescan

September 1, 1997
through April 1,
1998

Department of Public
Safety, local law
enforcement sites

Committee meeting December 15, 1997 Project team leads,
SPPG

Installation of livescan stations at local site
and hardware at central AFIS site

April 1, 1998 Department of Public
Safety and local sites

Testing of livescan equipment at two local
sites

April 1, 1998
through September
1, 1998

Department of Public
Safety and local sites

Committee meeting April 15, 1998 Project team leads,
SPPG

Committee meeting July 15, 1998 Project team leads,
SPPG

Project certified and complete September 1, 1998 Project team


